
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                    
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified  

Media 
E – Electronic                            H - Hardcopy 
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TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 5.  Purchase Order: 6.  Title: 7.  Vendor Name: 

285347 TBD N/A Consulting Services for the 

222-S Freight Elevator 

Hydraulic Cylinder 

Replacement 

TBD 

8.  Responsible Person: Mark H Brown 9.  Project No.: T1P143 10.  Date: 12/10/2015 
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12.  
Specification 

13.  SOW 
Section 
Number 

14.  Description 
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17.  When 
Required 

18.  Date 
Submittal 
Due From 

Vendor 

19. Turnaround 
Times 20.  

Number of 
Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001   3.0 Proposed method of securing 

elevator car at the top of the 

shaft 

APP I  01/21/16 N/A 3 wks E or H 

002   3.0 Documentation for new hydraulic 

cylinder and encasement that is 

compatible with the 1950 elevator 

system (cut sheet, installation 

instructions, O&M, etc.) 

APP PP  01/21/16 N/A 3 wks E or H 

003   3.0 Proposed method for removal of 

existing hydraulic cylinder and 

installation of replacement 

hydraulic cylinder and encasement 

APP I  01/21/16 N/A 3 wks E or H 

004   12.0 Copy of current WA State Elevator 

Contractor license 

INF/REC   02/16/16 N/A 1 wk E or H 

 


